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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Installation of strand #2 at the Tower saddle continued today.

CJ Biskner's crews were working near the Tower saddle for the entire shift. Tony Costa's crew was
working on floating at untwisting strand #3.

The following is a summary of the activities near the Tower saddle from today:
- At 07:00, work continued on installing strand #2 in the South trough. Also, final prep work was ongoing to
start installing strand #2 in the North trough.
- At 08:10, installation of strand #2 was started in the North trough.
- From 09:30 until 10:10, I walked both side-span catwalks to check strand #3 (hauled yesterday) for
damage and twist. No damage was noticed. On the North side-span, strand #3 had only some localized
twist (up to 180 degrees). On the South side-span, strand #3 had 3 full rotations (1080 degrees) of
clockwise twist (looking in the direction of hauling).
- From 11:00 until 13:00, the twist at the top of the South side-span of strand #3 was taken out using come-
alongs attached to the floating clamp.
- At 13:20, strand #3 was floated in the South side-span.
- At 13:30, strand #3 was floated in the North side-span.
- From 13:30 until 14:15, the twist at the top of the South main-span of strand #3 was taken out using
come-alongs attached to the floating clamp.
- At 15:00, the installation of strand #2 in the North trough ran into issues with crossing wires, and was
pulled out to start again from the beginning (about 2m of installed strand was removed).
- At 16:40, they re-started installation of strand #2 in the North trough.
- From 16:40 until 17:00, the twist across the South Tower rollers was taken out manually using nylon
straps.
- At 16:50, strand # 2 was about half installed in the South trough, but they discovered a couple of crossed
wires. They spent the rest of the shift trying to correct the issue.
- At the end of the shift at 19:30, progress on the installation in the South trough was about 1/2 done, and
progress on the North trough was about 1m of installed strand.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 208 Date: 10-Jan-2012 Tuesday

JNM HOWARD SCHROYEROperator 8.00 4.00 0.00 12.00

FOR CHRISTOPHER BISKNERIronworker 8.00 4.00 0.00 12.00

JNM MATTHEW COCHRANIronworker 8.00 4.00 0.00 12.00

JNM STANLEY DALIEIronworker 8.00 4.00 0.00 12.00

APP ETHAN KENTIronworker 8.00 4.00 0.00 12.00

JNM RICHARD CHOUINARDIronworker 8.00 4.00 0.00 12.00

JNM JEFFREY SCOTTOperator 8.00 4.00 0.00 12.00

JNM AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

APP JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM RENE MULATOIronworker 8.00 4.00 0.00 12.00
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